Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry

Building 67 & 67A

Week Starting 11-15-04
4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish Nov 14, '04 Nov 21, '04 Nov 28, '04 Dec 5, '04
sIM[TIW[T[F[s|sIM[TIW[T[F[s[sIM[TW[T[F[s[sM[TW[T[F]S

1 306 d? 12/8/03 2/7/05

2 R-Wall 31d 10/29/04 12/14/04

3 Form top of wall Conco 6d 10/29/04 11/5/04

4 waterproof r wall Blues 4d 11/1/04 11/4/04

5 Rough in lights Sasco 3d 11/5/04 11/9/04

6 rebar Alamillo 3d 11/10/04 11/12/04 illo

7 Stem wall shotcrete Conco 2d 11/15/04 11/16/04 |5 conco

8 Insert Drain KDS 1d 11/17/04 11/17/04 | 11/17 KDS

9 form Conco 5d 11/29/04 12/3/04 11/29 co

10 place concrete 2 ea. Conco 2d 12/6/04 12/14/04 12/6

11 Cooling tower Conco 30d 11/1/04 12/14/04 NEEE

12 Layout McG Hester 1d 11/1/04 11/1/04

13 cut subgrade McG Hester 2d 11/2/04 11/3/04

14 Waterproofing CT Blues 5d 11/4/04 11/10/04

15 Drainage system / AB McG Hester 3d 11/8/04 11/10/04 | ster

16 Conduit rough-in Sasco 2d 11/11/04 11/12/04 0

17 Formwork Conco 4d 11/15/04 11/18/04 |5 conco

18 Rebar Alamillo 4d 11/19/04 11/24/04 11/19

19 Sog Conco 2d 11/29/04 11/30/04 11/29 Conco

20 Form walls Conco 6d 12/1/04 12/8/04 12/1 |_an.gg_

21 Place Concrete Walls Conco 2d 12/13/04 12/14/04 12/

22 N-wall 10d 11/17/04 12/2/04

23 footing Conco 2d 11/17/04 11/18/04 | 11/17 conco

24 rebar Alamillo 2d 11/19/04 11/22/04 11/19 Alamille

25 form Conco 3d 11/29/04 12/1/04 o 11/29 Conco

26 place concrete Conco 1d 12/2/04 12/2/04 12/2 %Conco

27 CIP Walls 269 d 12/8/03 12/15/04

28 UB-A line 1d 12/8/03 12/8/03

29 place concrete 2nd lift Conco 1d 11/16/04 11/16/04 |1/16 E conco

30 2nd Floor form deck Conco 5d 11/10/04 11/16/04 conco

31 MEP inserts All subs 4d 11/16/04 11/19/04 1/1_T=j All subs

32 Rebar Alamillo 3d 11/18/04 11/22/04 11/18 ,_ ] Alamillo

33 Place 2nd floor concrete Conco 1d 11/24/04 11/24/04 11/24 D conco
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34 Wall form final lift Conco 7d 11/17/04 11/29/04 | 11/17 ] conco

35 Rebar Alamillo 3d 11/24/04 11/30/04 11/24 E Alamillo

36 Dbl -up wall form Conco 4d 12/1/04 12/6/04 12/1 ] Cconco

37 Last lift Conco 1d 12/7/04 12/7/04 12/7 D Conco

38 Roof forms Conco 7d 12/2/04 12/10/04 12/2 C

39 MEP All subs 4d 12/7/04 12/10/04 1277 NI A

40 Rebar Alamillo 3d 12/10/03 12/12/03

41 Roof Pour Conco 1d 12/15/04 12/15/04

42 1d 11/9/04 11/9/04

44 Structural Steel 58d 11/15/04 2/7/105

45 Steel erection Cal Erector 5.4 wks 11/15/04 12/23/04 |5

46 Weld Steel Cal Erector 11 wks 11/18/04 21705 1118 [

47 Install Manlift Cabrillo 6d 12/21/04 12/29/04

48 Install Decking @ Bridge Romak 3d 11/22/04 11/24/04 11/22 Romak

49 Shotcrete after Structural Steel 5d 11/19/04 11/29/04

50 K-1, K-4 Conco 5d 11/19/04 11/29/04 11/19 [ ] Conco

51

52

53 Install Stairs 290d? 12/8/03 1/14/05

54 Erect Temp Stairs Brand 6d 11/16/04 11/23/04 |1/16 Brand

55 Stair #2 install Romak 10d 12/1/04 12/14/04 12/1

56 Stair #1 Install Romak 15d 12/27/04 1/14/05

57

58

59

60

61

62

63

64

65

66

67
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Nov 14, '04
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s[m[TIw[T

Fls

s[M[TIW[T[F[s

s[m[TIw[T

Fls|sIM[TIW[T[F]s

68

69

70

71

72 end

1d?

12/8/03 12/8/03
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